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DCI/IC 75-1346

30 June 1975

MEMORANDUM FOR: 25X1

SUBJECT : NIPS Annex Rescheduling

1. In a recent IC Staff meeting, the Chairman, COMIREX,
brought up the subject of the current heavy burden upon
COMIREX and the fact that the Searech Performance, Resolution
and Ad Hoc Exploitation Studies have a direct and major
impact upon the NIPS.

2. Current due dates for NIPS Annex inputs have not
been met except in the case of the Collection Annex. The
only other inputs received to date have been drafts of Annex
C, Part I, and Annex D, Part I.

25X11|. 3. | |has asked me to get together with
you and determine a set of firm due dates for the NIPS
Annexes. I suggest that we meet on Tuesday, 8 July 1975, at

1000 hours in Room 6EQTO08.

I | 25X1
ICS NIPS Coordinator
25X1 ec: y/COMIREX
25X1| DCI/IC/PDA_ |:is (6/30/75 - | 25X1
Distribution:
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MEMORANDUM FOR THE RECORD

SUBJECT: NIPS Annex Schedullng

IC 75- 0330

22 April 1975

N ACLELL.

e

A meeting was held on Tuesday, 22 April for
shing schedule dates for Annexes A,
The date for Annex B had previously

2. Those attending the meeting were as follows:

3. The schedule for NIPS Annex 1n Attachment A was
The discussion included some of the problem

agreed upon.
d the necessity for communication

areas 1in each Annex an
between those preparing different Annexes.

IC Staff N1IPS Coordinator
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SCHEDULE FOR NIPS ANNEXES

Outlilne

First Draft

15 May
15 May
-1 June

15 May
15 June
1 July

15 May
15 June
1 July

1 July
1l July

15 May
1 July
1l July

Final
Draft

el

15
15

15
15

June
June
July

June
July
July

June
July

July

June
July
July

June
July
July
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